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13 working da ys till TRMM launc h!

Announcements:
10/1/97: Milestones due: Clouds, SARB (11/7), TISA (11/14, 11/21)
10/15/97: LaTIS Operational Readiness Review, 10/30/97 @ DAAC (Jim to give CERES Software Status Presentation) 9a, room 1313
10/1/97: EOS-AM IST training @ GSFC (3 people) - 11/18-21/97 (first phase).
10/15/97: EOS-AM IST demo @ LaRC  - 10/30/97, 8:30a, DAAC, room 1328
10/29/97: Instrument WG mtg. 930a, 11/10/97, room 118

Standing Committee Reports

 Item Committee Responsibility Date Status

1. DAAC/ECS Interfaces Travers/Lee/Direskeneli/
Harbison

10/29/97 SS I&T Wrapup report sent to Joe. Testing SS5 & 11. CERES sampling rate
on SARB takes about 7.5 hours. ERBE-like tested with results from SS1 30-
day TRMM test.  Preparing 30-day SARB test.

2. Science Computing Facility Mackey 10/29/97 Requests for 3 TB of disk storage exceed 700 GB available. Will have to stage
results from tape-archive for monthly comparisons.

3. Toolkit Mackey/Fan 10/29/97 Stay with 5.2 on LaTIS until 5.2.1 proves beneficial. TK 5.2 seems to use too
many files.

4. System Issues
Metadata Fan 10/29/97 Metadata appendix to User’s Guides (standard for all products).

QA Geier 10/1/97 QA flags now in CERESlib--use them.

LaTIS Interface Mitchum 10/29/97 Reviewed LaTIS production request GUI. Problem with duplicate files.  Work-
around by altering file names.  Updated ESDT listing out for review. Still need
2,3,4.1 ESDT updates.
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Documentation Guidelines Travers 10/29/97 Have received some comments on Operations Agreement.  Needs more re-

view before signing.

Reschedule R.2 milestones Kibler, Tolson, Robbins 10/29/97 Revised top-level milestones and R.2 delivery dates to meet early operational
milestones.

5. Working Group Status

5.01 External Interfaces Ferebee/Chapman/
Weaver/Flug/Nguyen

10/29/97 One set of real-time displays and snap files on 10/17. EOS IST demo and
training this week and next week.

5.02 Simulator Chapman 10/29/97 Simulator operational in b-1250!  Will test instrument loads for Monday Instru-
ment demo.  Next area is EOS-AM simulator.

5.03 Visualization/validation tools Currey/Neely/Cady/Flug/
Liu

10/29/97 Clean-up to get ready for TRMM on BDS.  Multi-scan, relative packet no. mods
Coastline mods underway.

5.04 Simulated CERES data sets Lee 10/15/97 Completed, will be used in the DAAC Volume Stress Test.

5.05 Instrument Escuadra/Cooper/Hess
Anselmo/Filer/Weaver
Spence/Rodier/Kibler

10/29/97 Launch-ready code delivered to DAAC!   Plan updates before open covers and
mid-January.

5.06 ERBE-like Kibler/Robbins/Chang/
Kizer

10/29/97 Testing metadata implementation. Potential problems with location of
.metfiles.  Tested pre-ES8 from Instrument (EOF problem).

5.07 Clouds Currey/Murray/McKinley/
Sun-Mack/McIntire/Miller

10/29/97 Lots of progress on VIRS - now when do we get Earth-viewing VIRS data?
Mods for algorithms, metadata, PCF generator. Launch-ready QC package
delivered.



CERES DATA MANAGEMENT ACTION ITEMS 10/29/97

Page 3

 Item Committee Responsibility Date Status
5.08 Inversion Geier/Nolan/Robbins/

Franklin
10/29/97 Meeting with Kratz to discuss updates to Staylor algorithm.  Standard CERES-

Metadata header routine to create Vdata on all HDF products.

5.09 SARB Coleman/Kizer/
Gupta

10/29/97 3-day test completed - evaluating results!   Works with TK 5.2.

5.10 TISA Mitchum/Costulis/Stassi
McKoy/Raju/Fan/
Jimenez/Ayers

10/29/97 Testing averaging routines; writing read software for averaging products.  Test-
ing gridding with CRS from SARB tests.  Implementing PCF generators.

5.11 CERESlib (common library
used by more than one sub
system)

Mitchum/Stassi/Fan 10/29/97 Need C versions of some routines such as constants.


